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CCR No. 97-0513 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routi nD Urgent Energency|:| Affected Rel ease A Change C ass ||

Titl Pre- Rel ease B Testbed HW Di agram for GSFC (DOC# 420- TD- 002- 004)

Docunent s Affected Source Nos (RID, NCR, Action Item GSFC CCR,
Tech Reference

etc.

RTM Change |:| Start New Basel i

Probl em

NASA' s Staterment of Work as attached to the ESDI' S Project Configuration Request (CCR) No.
repl acenent of TRMM Rel ease A with Pre-Rel ease B Testbhed at four sites (GSFC, LaRC, EDC,
baseline for HWdiagramrequires update to reflect the scope of the Testbed.

505
NSI C

Pr oposed Sol ution
See attachnent

| mpact Anal ysi s:

Organi zations Affected: BOO D ContractD ECS Chi ef EnD FOS D M&O D
ProcuremantEI QQ I:I Rel . De\D Rel . Rel . C}:l SCDO Arch. I:I
Sci ence OfD Securi tD SubcontrcD Sys. Eng[l SysA(\:/S{
Cost : None Smal | l:l Medi um l:l Lar ge I:l
(Not exceedi ng $100, 000)($100, 000 to $500, 000) (Over $500, 000)
Schedul e: None Q her
Addi tional LOCC Man- Mont hs
Mat eri al s
Ori gi nat dvan W nst on “si gned” Evan W nston
Si gnat ure Dat e

Oficdel ease A O fice Managersi gned” Narayan Prasad
Si gnatur éor Rel A Manager Dat e

Di sposi tion Approved Approved w CommnD For war d|:| Di sappr oveD

Comment s:

CCB Chai rperson*“si gned” Narayan Prasad
Si gnature Dat e

CVMD10C96 ECS



